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OFFICE OF THE INSPECTOR GENERAL 
City of Chicago 

180 N. Michigan Avenue, Suite 2000 
Chicago, Illinois 60601 

Telephone: (773) 478-7799 
Fax: (773) 478-3949 

To the Mayor, Members of the City Council, the City Clerk, the City Treasurer, and the residents 
of the City of Chicago: 

For the past several years, IGO investigations and policy reviews of the City's Minority and 
Women-owned Business Enterprise (MWBE) program have uncovered systemic problems in the 
program's administration and numerous instances of outright fraud. As part of our analysis of 
the program, the IGO undertook a review of 15 PBC projects that were completed in 2009 in 
order to calculate the actual MWBE utilization and compare it with the MWBE participation 
statistics reported by the PBC. The results of that review are contained in the accompanying 
report. 

By calculating the amounts actually paid to legitimate MWBE subcontractors, primarily based 
on project lien waivers, the IGO found that actual MBE participation on these 15 projects was 39 
percent less and WBE participation was 3 percent less than what the PBC reported publicly. 

Based on these findings, the report calls on the PBC to more diligently monitor MWBE 
participation on the construction projects it manages. More specifically, the PBC should 
scrutinize underlying documentation to determine how much money is actually paid to MWBEs. 
Doing so will better ensure reporting accuracy and program accountability in achieving the 
objective of fostering economic opportunity for historically disadvantaged minority and women
owned businesses in Chicago. 

Additionally, in conducting this review, the PBC only partially complied with the IGO's requests 
for information. The PBC denied the IGO full access to documents regarding five school 
construction projects that were funded, in part, with TIF dollars. However, the IGO has 
jurisdiction over every City program and because TIF funds were used in the construction of 
these five schools and TIFs are a program of the City, our jurisdiction includes these projects. 

The PBC is managed by an Executive Director and an II-member Board of Commissioners, 
currently chaired by the Mayor of Chicago. Because the City of Chicago adopted the original 
resolution to create the PBC, by state law, the Mayor of Chicago appoints a majority, (six 
members), of the members of the PBC board. Additionally, the Chicago Public Schools (CPS) 
and the Chicago Park District (park District), whose leadership also is determined by the Mayor, 
each appoint one board member. Finally, Cook County, the Forest Preserve District of Cook 
County Forest Preserve, and the Metropolitan Water Reclamation District of Greater Chicago 
each appoint one board member. As a result, the PBC is predominantly a creature of the City of 
Chicago operating under the auspices ofthe Mayor. Therefore, the disagreement over the IGO's 

Website: www.chicagoinspectorgeneral.org Hotline: 866-IG-TIPLINE (866-448-4754) 



jurisdiction requires resolution which the Mayor, in his capacity as Chairman of the PBC Board 
of Commissioners, should provide. If a project receives City tax revenue, the IGO has the right 
to scrutinize that project. The Mayor should direct the PBC to cooperate with the IGO in any 
audit, review, or investigation into PBC activities involving any City funds. 

As always, I welcome ideas your ideas comments, suggestions, questions, and criticisms. 

Respectfully, 

Joseph M. Ferguson 
Inspector General 
City of Chicago 
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Executive Summary 

 

A. Background 

 

For the past several years, IGO investigations and policy reviews of the City’s Minority and 

Women-owned Business Enterprise (MWBE) program have uncovered systemic problems in the 

program’s administration and numerous instances of outright fraud.
1
  Since 2005, the IGO has 

recommended that more than 20 companies be decertified and more than 65 companies or 

individuals be debarred for issues related to the MWBE program. 

 

The proliferation of instances of fraud and abuse uncovered in numerous investigations prompted 

the IGO to examine compliance with the MWBE program on contracts that did not go through 

direct City procurement, but nevertheless received City funds and were therefore obligated to 

meet the City’s requirements.  Examples have included, for instance, Redevelopment 

Agreements (RDAs) between the City and developers receiving some form of City assistance, 

whether in the form of land purchased from the City or Tax Increment Financing (TIF) benefits.  

Those developers are obligated through the RDAs to meet the City’s MWBE utilization 

requirements, just as they would be through a direct City construction contract.  For these 

contracts the Department of Housing and Economic Development (DHED) is responsible for 

monitoring MWBE compliance. 

 

Another area where the City commits substantial funds, but relies on outside oversight to ensure 

the City’s MWBE requirements are met is construction projects that are completed by the Public 

Building Commission (PBC).  Acting as a project manager for government construction projects, 

the PBC oversees millions of dollars in construction projects for the City each year.  However, 

the IGO was unaware of any City department assessing how well the PBC monitored MWBE 

utilization on public projects.  

 

Consequently, the IGO undertook a review of 15 PBC projects that were completed or 

substantially completed in 2009 in order to calculate the actual MWBE utilization and compare it 

with the statistics reported by the PBC in its compliance reports.  Of the 15 projects in question, 

10 received some form of City funding, meaning either the City contracted with the PBC on the 

project or TIF funds, which the City administers, were used on the project.   

 

B. Summary of Findings 

 

The IGO conducted an analysis of these 15 projects to review the actual payments that MWBEs 

received. In order to do this, we attempted to obtain lien waivers for each project.  Lien waivers 

are documents that contractors, subcontractors, suppliers and other businesses involved in a 

construction project submit to acknowledge payment for services rendered, thereby waiving the 

right to place a lien on the project.  Ultimately, the documents the IGO obtained for nine of the 

projects were complete, which allowed for a full analysis, and the documents obtained on the 

remaining projects still allowed the IGO to make some conclusions regarding the manner in 

which the PBC monitors MWBE compliance.   

                                                 
1
 For more information on IGO investigations involving the MWBE program, a detailed review of the program that 

was published in May 2010, and a follow up report issued in June 2011 visit our website. 

http://chicagoinspectorgeneral.org/major-initiatives/mwbe-oversight/
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The following summarizes the results of that analysis: 

 

1) PBC Grossly Overstated MWBE Utilization in 2009   

 

For the 15 projects completed in 2009, the PBC’s Compliance Reports show actual MBE 

participation as $89 million and WBE participation as $16.2 million.  On nine projects the IGO 

received full documentation and on six projects received only partial documentation.  Thus, the 

IGO broke the participation into three categories: the participation on nine projects for which it 

received complete documentation, the participation that was partially documented on six 

projects, and the participation for which no documentation was obtained on those same six 

projects.  

 

By calculating the amounts actually paid to legitimate MWBE subcontractors, primarily based 

on project lien waivers, the IGO found that actual participation was far less than what was 

reported in the PBC’s Compliance Reports.  The table on the following page shows what the 

PBC reported for MBE and WBE participation for each of the three categories and what the IGO 

determined participation to be based on a review of lien waivers.  Even conservatively assuming 

that 100 percent of the participation for which no documentation was obtained actually occurred, 

MBE participation on these 15 projects was 43 percent less and WBE participation was 10 

percent less than what was reported in the PBC’s Compliance Reports.   

 

In its financial statements and in a January 2010 press release, the PBC reported that it achieved 

$82.3 million in MBE participation and $15.1 million in WBE participation on the 15 projects.
2
  

The participation reported in the PBC Compliance Reports is higher because it appears to reflect 

more complete data after final payments were made to MWBEs.  Using the smaller figures 

reported publicly by the PBC, and again conservatively assuming that 100 percent of the 

participation for which no documentation was obtained actually occurred, MBE participation 

on these 15 projects was still 39 percent less and WBE participation was 3 percent less than 

what the PBC publicly reported. 
 

The PBC reported 33.82 percent MBE participation and 6.2 percent WBE participation on these 

projects.
3
  Based on the IGO’s review of actual participation, these percentages were actually 

20.7 percent for MBEs and 6.02 percent for WBEs. 

 

 

 

 

 

 

 

                                                 
2
 Public Building Commission. “Public Building Commission Celebrates a 2009 of Success With 15 Projects 

Completed.” January 12, 2010. 
3
 This was based on a reported total contract value of these 15 projects of $243.3 million. 

MBE Percentage Calculation: 82.3 million/243.3 million = 33.82 percent 

WBE Percentage Calculation: 15.1 million/243.3 million = 6.2 percent 
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Table #1 – MWBE Participation on 15 PBC Projects Completed in 2009
4,5

 

 

Participation 

according to PBC 

Compliance 

Reports 

Participation 

based on IGO 

review of Lien 

waivers 

Dollar Value Variance 

between PBC 

Compliance Reports 

and IGO review 

Percent Variance 

between PBC 

Compliance Reports 

and IGO review 

MBE Participation 

    Nine Projects- Complete Documentation $26,618,589 $12,060,720 -$14,557,869 -54.69% 

Six Projects- Partial Documentation $45,746,202 $21,680,512 -$24,065,690 -52.61% 

Six Projects- No Documentation* $16,609,860 $16,609,860 $0 0.00% 

Total $88,974,650 $50,351,092 -$38,623,559 -43.41% 

     
WBE Participation 

    Nine Projects- Complete Documentation $3,535,196 $5,151,863 $1,616,667 45.73% 

Six Projects- Partial Documentation $9,900,773 $6,738,696 -$3,162,076 -31.94% 

Six Projects- No Documentation* $2,753,024 $2,753,024 $0 0.00% 

Total $16,188,992 $14,643,583 -$1,545,409 -9.55% 

     Grand Total $105,163,643 $64,994,674 -$40,168,968 -38.20% 

*Assumes that the actual participation the IGO was unable to verify but reported in the PBC’s Compliance Reports for these six 

projects is accurate  

 

2) PBC Did Not Provide IGO with All Requested Documents 

 

The PBC only partially complied with the IGO’s request for documents related to the 15 

projects, claiming the IGO’s ordinance does not extend to the 10 projects that were developed on 

behalf of the Chicago Public Schools (CPS) and the Park District.   There was no disagreement 

with the PBC over the IGO’s right to documents related to the projects in which the City was the 

client.  Additionally, the IGO agrees that it does not have jurisdiction to investigate projects 

involving no City money.
6,7

  However, on the five school construction projects which received 

City tax dollars, the PBC and the IGO disagree about whether the use of City tax dollars brings 

these projects within the IGO’s jurisdiction.   

 

The IGO has a right to the documents regarding the five school construction projects because it 

has jurisdiction over any project that the PBC develops if the project involves City funds.  The 

IGO has jurisdiction over every City program and because TIF funds were used in the 

                                                 
4
 For the comparison presented in this table, we compared the participation we derived from the lien waivers to the 

numbers recorded in the PBC’s Compliance Reports because the Compliance Reports detail participation at the firm 

level (how much went to each individual MWBE), while the publicly reported figures only detail participation at the 

project level (how much total MBE and WBE participation was achieved on the whole project, without detail on 

payments to individual MWBEs).  
5
 In the tables presented in this report, the totals may not sum due to rounding.  

6
 The five that did not involve the City in some way – three Park District and two minor CPS stairwell renovation 

projects – were included in the request simply because the IGO decided to look at all projects completed or 

substantially completed in 2009, and these minor projects were among them. 
7
 While the IGO may not have jurisdiction to investigate projects that do not involve City funding, City ordinance 

undoubtedly vests authority with the IGO to subpoena documents and information regarding non-City funded 

projects so long as it is relevant to an investigation of a matter within the jurisdiction of the IGO.  
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construction of these five schools and TIFs are a program of the City,
8
 the IGO’s jurisdiction 

includes these projects.  Additionally, the PBC’s own rules and regulations direct any contractors 

on City-funded projects to cooperate with the IGO. 

 

Thus, the PBC’s argument that these were CPS projects and the IGO had no right to request 

documents is incorrect, because each of these projects received City funding, regardless of which 

entity entered into the contract with the PBC.  Consequently, the IGO believes the PBC 

disregarded its responsibilities under the Municipal Code and its own policies by denying the 

IGO’s document request. 

 

C. Recommendations 

 

Based on the aforementioned findings, we make two recommendations to ensure that when the 

PBC accepts City money it is held to the same standards regarding MWBE compliance as those 

who enter into direct contracts with the City.  When it comes to City funds – whether through 

TIF or direct contracting – the PBC should rigorously pursue compliance with the City’s 

regulations, and demand no less from its contractors.  Similarly, the City should hold the PBC to 

the same expectations and requirements as any other entity that delivers a service funded by the 

City.  Therefore, we make the following recommendations: 

 

1) The PBC Should Comply With IGO Requests on City-funded Projects  

 

The PBC has an obligation to comply with City rules and regulations on City-funded projects.  

The Chicago Municipal Code gives the IGO jurisdiction over every City program and any PBC 

project funded in whole or in part with City funds falls within that jurisdiction.  Additionally, the 

PBC’s own regulations regarding projects receiving City funds state that the IGO has jurisdiction 

over those projects.  However, the IGO and the PBC clearly have different views regarding 

jurisdiction when it comes to projects that receive City funds, but where the City was not the 

client.   This is an issue that requires resolution which the Mayor, in his capacity as Chairman of 

the PBC Board of Commissioners, should provide.  If a project receives City tax revenue, the 

IGO has the right to scrutinize that project.  The Mayor should direct the PBC to cooperate with 

the IGO in any audit, review or investigation into PBC activities involving any City funds, 

including those in which the City is not the client.   

 

2) PBC Must More Diligently Monitor MWBE Compliance 

 

It is clear that the PBC has significant shortcomings in its monitoring and reporting of MWBE 

participation on PBC projects.  The PBC’s posted MWBE participation statistics portray to its 

clients and the public a picture of a program that is exceeding its MWBE goals, when actual 

MWBE participation is grossly overstated. 

 

The City should require that the PBC make it a practice to ensure all lien waivers are in place, 

and then scrutinize them for expenditures to lower-tier subcontractors.  This will result in far 

                                                 
8
 “Tax Increment Financing (TIF) is a special funding tool used by the City of Chicago to promote public and 

private investment across the city.”  

http://www.cityofchicago.org/city/en/depts/dcd/provdrs/tif.html 

http://www.cityofchicago.org/city/en/depts/dcd/provdrs/tif.html
http://www.cityofchicago.org/city/en/depts/dcd/provdrs/tif.html
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more accurate reporting and program accountability than merely accepting the amounts prime 

contractors report as going to 1
st
 tier MWBE subcontractors, which frequently are lower than the 

actual payments made to MWBEs.  
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I. Background on the PBC 

 

In 1955, the Illinois General Assembly authorized the Public Building Commission Act of the 

State of Illinois
9
, enabling government entities to form public building commissions for the 

purpose of “constructing, acquiring, enlarging, improving, repairing or replacing a specific 

public improvement, building or facility or a special type or class of public improvements, 

buildings or facilities.”
10

  On March 18, 1956, then-Chicago Mayor Richard J. Daley and the 

City Council created the PBC to oversee the construction and renovation of public buildings.   

 

The PBC is managed by an Executive Director and an 11-member Board of Commissioners, 

currently chaired by the Mayor of Chicago.  Because the City of Chicago adopted the original 

resolution to create the PBC, by state law, the Mayor of Chicago appoints a majority (six 

members), of the members of the PBC’s board.
11

   Additionally, CPS and the Park District, 

whose leadership is determined by the Mayor, each appoint one board member.  Finally, Cook 

County, the Forest Preserve District of Cook County, and the Metropolitan Water Reclamation 

District of Greater Chicago each appoint one board member. 

 

In addition to its involvement in land acquisition and project planning, the PBC acts as a project 

manager on construction projects such as libraries, schools, park facilities, and police and fire 

stations.
12

   Current PBC clients include the City of Chicago, Cook County, CPS, the Park 

District, Metropolitan Water Reclamation District of Greater Chicago, and City Colleges of 

Chicago. 

 

The PBC is permitted to borrow money, and issue and sell revenue bonds.  In addition, the PBC 

can receive a commission for its services, listed in some Intergovernmental Agreements (IGAs) 

with the City as up to 3 percent of a project’s construction costs. 

 

II. Regulations Regarding Construction Projects 

 

The City requires contractors receiving City funds for construction projects to adhere to certain 

rules, among them the City’s MWBE regulations. 

   

A. City Regulations for Evaluating MWBE Participation 

 

City regulations dictate that in order to be credited with MWBE participation, a firm must 

provide a commercially useful function in the work it is contracted to provide.
13

  “A MBE or 

WBE does not perform a commercially useful function if its role is limited to that of an extra 

                                                 
9
 50 ILCS. 20. Public Building Commission Act. 

http://www.ilga.gov/legislation/ilcs/ilcs3.asp?ActID=683&ChapterID=11 
10

 Id., Section 4a 
11

 Id., Section 5 
12

 Governments engage the PBC through Intergovernmental Agreements (IGAs). 
13

  City of Chicago.  “Special conditions Regarding Minority Business Enterprise Commitment and Women business 

Enterprise Commitment in Construction Contracts.”  Section IV-G. 

http://www.ilga.gov/legislation/ilcs/ilcs3.asp?ActID=683&ChapterID=11
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participant in a transaction, contract, or project, through which funds are passed in order to 

obtain the appearance of MBE or WBE participation.”
14

  The regulations also state: 

 

If a MBE or WBE does not perform or exercise responsibility for at least 30 

percent of the total cost of its contract with its own work force, or the MBE or 

WBE subcontracts a greater portion of the work of a contract than would be 

expected on the basis of normal industry practice for the type of work involved, it 

is presumptively not performing a commercially useful function.
15

 

 

For firms that do not provide a commercially useful function, no MWBE participation should be 

awarded.  For firms that do provide a commercially useful function, the actual MWBE 

participation still must be calculated.  MWBEs frequently enter into business relationships with 

non-MWBE firms.  In some cases, non-MWBEs act as subcontractors when the MWBE is the 

prime contractor.  In other instances, when the MWBE is a subcontractor, the non-MWBE acts 

as a 2
nd

 tier (or further) subcontractor.  These relationships must be scrutinized to determine the 

amount of work that is actually being performed by an MWBE.    

 

Ultimately, the goal of the regulations is to ensure that only the work actually performed by a 

certified firm’s own forces is counted toward MWBE participation, and funds passed through 

from MWBEs to non-certified firms are not counted as MWBE utilization.  Specifically, the 

regulations state: 

 

When a MBE or WBE subcontracts part of the work of its contract to another 

firm, the value of the subcontracted work may be counted toward the contract 

specific goals only if the MBE’s or WBE’s subcontractor is itself a MBE or 

WBE.  Work that a MBE or WBE subcontracts to a non-MBE or WBE does not 

count towards the contract specific goals. [emphasis added]
16

 

   

B. PBC Regulations Regarding MWBE 

 

In order to be counted toward MWBE participation on a PBC project, a firm must be certified by 

an agency recognized by the PBC.  In addition to the City, the PBC accepts certifications from 

Cook County, CPS, the Chicago Transit Authority, the Metropolitan Water Reclamation District 

of Greater Chicago, the Chicago Minority Business Development Council, Central Management 

Service of the State of Illinois, METRA, and the Women’s Business Development Center.
17

 

 

The “PBC’s minimum goals for participation by certified firms on its projects are 24 percent for 

MBE firms and 4 percent for WBE firms.”
18

 [emphasis added].   

 

                                                 
14

  City of Chicago.  “Special conditions Regarding Minority Business Enterprise Commitment and Women business 

Enterprise Commitment in Construction Contracts.”  Section IV-G-2. 
15

  Id., Section IV-G-3. 
16

  Id., Section IV-C. 
17

  From the PBC website section titled, “Terms & Definitions,” under the “Working With the PBC” section. 
18

  From the PBC website section titled, “Commitments,” under the “Working With The PBC” section. 

http://www.pbcchicago.com/content/working/mbe_wbe_terms_definitions.asp#certification
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The PBC has its own MWBE construction requirements that, in many ways, mirror the City’s 

regulations and dictate how MWBE participation is calculated.  The qualifications for MWBE 

participation are outlined in the PBC’s “Standard Terms and Conditions for Construction 

Contracts,” which includes MBE/WBE Special Conditions
19

 that state, in part, the following: 

 

 A Contractor may count toward its MBE or WBE goal the portion of the total dollar 

value of a contract with an eligible joint venture equal to the percentage of the ownership 

and control of the MBE or WBE partner in the joint venture. … A joint venture satisfies 

the eligibility standards of this program if the certified MBE or WBE participant of the 

joint venture: (1) Shares in the ownership, control, management responsibilities, risks and 

profits of the joint venture; and (2) is responsible for a clearly defined portion of work to 

be performed in proportion to the MBE or WBE ownership percentage.
20

 

 

 A Contractor may count toward its MBE and WBE goals only expenditures to firms that 

perform a commercially-useful function in the work of a contract.  A firm is considered 

to perform a commercially-useful function when it is responsible for execution of a 

distinct element of the work of a contract and carries out its responsibilities by actually 

performing, managing, and supervising the work involved.
21

 

 

 Consistent with normal industry practices, a MBE or WBE firm may enter into 

subcontracts.  If a MBE or WBE contractor subcontracts a significantly greater portion of 

the work of a contract than would be expected on the basis of normal industry practices, 

the MBE or WBE will be rebuttably presumed not to be performing a commercially-

useful function.
22

 

 

The PBC allows contractors to count toward their MWBE goals all expenditures to MBE or 

WBE suppliers provided that the suppliers perform a commercially useful function in the supply 

process.  This differs from both the City’s regulations on construction contracts and the federal 

Disadvantaged Business Enterprise regulations, both of which allow contractors to claim 60 

percent of the cost of materials or supplies purchased from an MWBE supplier to be counted 

toward MWBE goals.
23

 

 

The PBC’s Special Conditions stipulate that a contractor’s failure to meet the MWBE contractual 

requirements “constitutes a material breach of contract” and may lead to the PBC terminating the 

contract, withholding payments until the issue is corrected, and barring a contractor from future 

PBC contracts. 

 

 

                                                 
19

  Article 23 of the PBC “Standard Terms and Conditions for Construction Contracts.” 

http://www.pbcchicago.com/pdf/forms/Book_2_March_2011_Standard_Terms_and_Conditions_for_Construction_

Contracts.pdf 
20

 Id., Section 23.01(4)(c). 
21

 Id. at (4)(d). 
22

 Id. at (4)(e). 
23

 City of Chicago. “Special Conditions Regarding Minority Business Enterprise Commitment and Women 

Business Enterprise Commitment in Construction Contracts.” Section IV- D. 

http://www.pbcchicago.com/pdf/forms/Book_2_March_2011_Standard_Terms_and_Conditions_for_Construction_Contracts.pdf
http://www.pbcchicago.com/pdf/forms/Book_2_March_2011_Standard_Terms_and_Conditions_for_Construction_Contracts.pdf
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III. Analysis of MWBE Participation on 15 Projects Finished in 2009 

 

The IGO requested documentation from the PBC to detail the MWBE participation on each of 

the 15 projects in the table below.  Citing jurisdictional issues that are discussed in the following 

section, the PBC did not provide the IGO with complete documentation on every project, taking 

the position that the IGO had no jurisdiction over projects built on behalf of other entities, 

regardless of whether City funds were used. 

 

Table #2 –15 PBC Projects Completed in 2009
24

 

Type Project Name Address 

City Western Blvd. Vehicle Maintenance Facility 5201 S. Western Avenue 

City Beverly Branch Library 1962 W. 95th Street 

City Bontemps School Campus Park 1241 W. 58th Street 

City 7th District Police Station 1438 W. 63rd Street 

City Norwood Park Senior Center 5801 N. Natoma 

TIF-funded Dr. Jorge Prieto Math and Science Academy 2231 N. Central Avenue 

TIF-funded 

Irene C. Hernandez Middle School for the Advancement of 

the Sciences 3510 W. 55th Street 

TIF-funded Langston Hughes Elementary School 240 W. 104th Street 

TIF-funded Mark T. Skinner West Elementary School 1260 W. Adams 

TIF-funded Westinghouse High School 3223 W. Franklin Boulevard 

Non-City Jesse Owens Park Fieldhouse 8800 S. Clyde Avenue 

Non-City Taylor-Lauridsen Park Fieldhouse 704 W. 42nd Street 

Non-City Broman Park Playlot 5400 N. Broadway 

Non-City Richard J. Daley Elementary School Stairwell Renovation 5024 S. Wolcott Avenue 

Non-City Ella Flagg Young Elementary School Stairwell Renovation 1434 N. Parkside 

 

For each project, the PBC maintains an MWBE Compliance Report to track MWBE 

participation.  The reports list the total contract value (including adjustments), all MWBE 

subcontractors, the amount of each contract and how much each MWBE was paid.  The 

information on the Compliance Reports appears to be based either on a prime contractor’s sworn 

statement and affidavits that detail what subcontractors have been paid
25

 or on lien waivers 

submitted by contractors. 

 

For the PBC’s construction projects, as for any construction project in Illinois, contractors and 

laborers who work on the project are entitled to place a mechanic’s lien on a project in order to 

ensure payment for their work.  Once contractors and laborers are paid, they give lien waivers as 

a receipt documenting that they have been paid and waive their right to place a lien on the 

project.  These lien waivers establish a paper trail of actual monies received by each firm on a 

construction project. 

 

                                                 
24

 Tables 2, 4, 5, 7, 8, and 9 include a Type column which details whether projects were City, TIF-funded, or a Non-

City project.  City project means the City was the client.  TIF-funded means the project was funded, at least in part, 

by TIF dollars. Non-city means the City was not the client and no City tax dollars were used to fund the project. 
25

 Importantly, the sworn statement and affidavits do not detail what 2
nd

 tier (or lower tier) subcontractors have been 

paid.  
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By examining the underlying documentation, the IGO arrived at a significantly smaller figure for 

MWBE participation than what was reported by the PBC. 

 

A. MWBE Utilization for Nine Fully-Documented Projects 

 

For nine projects, the IGO obtained a complete set of lien waivers that allowed it to determine 

which firms received each dollar that was spent on each contract.  The IGO review of lien 

waivers for these projects determined that actual utilization of MBEs was significantly less than 

the amounts recorded in the PBC’s Compliance Reports.  By calculating the amounts actually 

paid to legitimate MWBE subcontractors, the IGO determined the PBC over-reported its MBE 

payments by $14.6 million and under-reported its WBE payments by $1.6 million.  As shown in 

the chart below, for MWBE participation as whole, the review of lien waivers found actual 

participation to be 43 percent less than the totals reported in the PBC’s Compliance Reports. 

 

Table #3 – Summary of MWBE Participation on 9 Projects with Complete Documentation 

 

Participation according 

to PBC Compliance 

Reports 

Participation based 

on IGO review of 

lien waivers 

Dollar Value Variance 

between PBC Compliance 

Reports and IGO review 

Percent Variance 

between PBC Compliance 

Reports and IGO review 

MBE $26,618,589 $12,060,720 -$14,557,869 -54.69% 

WBE $3,535,196 $5,151,863 $1,616,667 45.73% 

Total $30,153,785 $17,212,583 -$12,941,202 -42.92% 

 

On the nine fully-documented projects, the PBC’s Compliance Reports list payments of $26.6 

million to MBEs and $3.5 million to WBEs.  Based on project lien waivers, MBE utilization was 

only $12.1 million, meaning the PBC over-reported MBE utilization on these nine projects by 

$14.6 million.  The table below details the MBE participation as reported by the PBC and as 

calculated by the IGO on each of the nine projects.  

 

Table #4 –MBE Participation on 9 Projects with Complete Documentation 
 

Type Project Name 

MBE Participation 

according to PBC 

Compliance Reports 

MBE Participation 

based on IGO review 

of lien waivers 

City 7th District Police Station $8,634,606 $3,271,937 

TIF-funded Belmont Cragin Area Elem. School $10,378,922 $4,901,170 

City Beverly Branch Library $1,767,595 $1,724,975 

City Bontemps Campus Park $112,057 $112,057 

Non-City Broman Park Playlot $22,000 $22,000 

Non-City 
Ella Flagg Young Elementary School 

Stairwell Renovation $73,655 $84,703 

City Norwood Park Senior Satellite Cnt. $2,094,502 $599,993 

Non-City 
Richard J. Daley Elementary School Stairwell 

Renovation $122,210 $122,210 

City Western Blvd. Vehicle Maintenance Facility $3,413,041 $1,221,674 

 

Total $26,618,589 $12,060,720 
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For WBEs, the IGO determined that participation, according to the lien waivers, was $5.2 

million, $1.6 million more than reported by the PBC.  The table below details the WBE 

participation as reported by the PBC and as calculated by the IGO on each of the nine projects. 

 

Table #5 – WBE Participation on 9 Projects with Complete Documentation 

Type Project Name 

WBE Participation 

according to PBC 

Compliance Reports 

WBE Participation 

based on IGO review 

of lien waivers 

City 7th District Police Station $687,839 $118,043 

TIF-funded Belmont Cragin Area Elem. School $1,445,724 $1,477,783 

City Beverly Branch Library $387,798 $948,320 

City Bontemps Campus Park $85,971 $85,971 

Non-City Broman Park Playlot $56,105 $56,105 

Non-City 
Ella Flagg Young Elementary School Stairwell 

Renovation $56,211 $56,211 

City Norwood Park Senior Satellite Cnt. $87,171 $120,350 

Non-City 
Richard J. Daley Elementary School Stairwell 

Renovation $86,820 $86,820 

City Western Blvd. Vehicle Maintenance Facility $641,558 $2,202,260 

 

Total $3,535,196 $5,151,863 

 

B.  MWBE Utilization on Six Partially-documented Projects 

 

The PBC provided an incomplete set of lien waivers on six projects.  On two of those projects, 

Skinner Elementary and Southwest Area Middle School, the documents were significantly 

deficient.  On the remaining four projects – Langston Hughes, Westinghouse High School, Jesse 

Owens Park Fieldhouse and Taylor-Lauridsen Park Fieldhouse – the IGO obtained a substantial 

number of documents, but there were enough missing lien waivers that exact calculations were 

impossible.   

 

An analysis was still possible for the six projects where the IGO obtained incomplete 

documentation. However, to make an accurate comparison, it was necessary to remove MWBE 

participation figures listed in PBC Compliance Reports for which the IGO was provided no 

underlying documentation.   

 

For example, in the case of the Skinner Elementary School project, the PBC Compliance Report 

lists total MBE utilization at $8,912,374.  The PBC only provided lien waivers for two MBE 

subcontractors.  The Compliance Report lists those two businesses as receiving $3,489,848.  For 

the purposes of this part of the review, the IGO used the MWBE Compliance Report total for 

these two businesses as the project total ($3,489,848 rather than $8,912,374) and compared it to 

the amount actually paid to these subcontractors based on the underlying lien waivers.  The other 

$5,422,527 in MBE participation listed in the PBC Compliance Report for the Skinner 

Elementary school project is addressed in the following section. 

 

For the MWBE participation that was supported by lien waivers on these six projects, the PBC 

Compliance Reports list $45.7 million in MBE payments and $9.9 million in WBE payments.  

Again, these totals only include the MWBE participation for MWBEs for which lien waivers 
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were also provided.  The IGO’s review of lien waivers for these projects determined that actual 

MBE participation was over $24 million less than the PBC reported, and WBE participation was 

$3.2 million less.  As shown in the chart below, for MWBE participation as whole, the review of 

lien waivers found actual participation to be 49 percent less than what was reported in the PBC’s 

Compliance Reports. 

 

Table #6 - Summary of MWBE Participation on 6 Projects with Incomplete Documentation 

 

Participation 

according to PBC 

Compliance Reports* 

Participation based 

on IGO review of lien 

waivers 

Dollar Value Variance 

between PBC Compliance 

Reports and IGO review 

Percent Variance between 

PBC Compliance Reports 

and IGO review 

MBE $45,746,202 $21,680,512 -$24,065,690 -52.61% 

WBE $9,900,773 $6,738,696 -$3,162,076 -31.94% 

Total $55,646,975 $28,419,209 -$27,227,766 -48.93% 

*These totals only include the MWBE participation for MWBEs for which lien waivers were also provided.  The MWBE 

participation recorded in the Compliance Reports for MWBEs for which no lien waivers were provided to the IGO is 

discussed in the next section. 

 

Based on calculations of verified documents for these projects, the MBE utilization was $24 

million less than what was reported on the PBC Compliance Reports.  The table below details 

the MBE participation, for MBEs for which lien waivers were provided, on each project as 

reported by the PBC and as determined by the IGO’s review of lien waivers. 

 

Table #7 - MBE Participation on 6 Projects with Incomplete Documentation 

Type Project Name 

MBE Participation 

according to PBC 

Compliance Reports* 

MBE Participation based 

on IGO review of lien 

waivers 

Non-City Jesse Owens Park Fieldhouse $1,891,714 $1,986,061 

TIF-funded Langston Hughes Elementary $12,063,511 $7,485,932 

TIF-funded Skinner Elementary School $3,489,848 $3,345,530 

TIF-funded Southwest Area Middle School $601,400 $601,400 

Non-City Taylor-Lauridsen Park Fieldhouse $1,984,038 $2,063,160 

TIF-funded Westinghouse High School $25,715,692 $6,198,429 

Total 

 

$45,746,202 $21,680,512 

*These totals only include the MWBE participation for MWBEs for which lien waivers were also provided.  

The MWBE participation recorded in the Compliance Reports for MWBEs for which no lien waivers were 

provided to the IGO is discussed in the next section. 

 

For WBE participation, the review of lien waivers revealed that $3.2 million less than was 

reported on the Compliance Reports actually went to WBEs.  The table below details the WBE 

participation, for WBEs for which lien waivers were provided, on each project as reported by the 

PBC and as determined by the IGO’s review of lien waivers.   
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Table #8 - WBE Participation on 6 Projects with Incomplete Documentation 

Type Project Name 

WBE Participation 

according to PBC 

Compliance Reports* 

WBE Participation based 

on IGO review of lien 

waivers 

Non-City Jesse Owens Park Fieldhouse $93,903 $96,807 

TIF-funded Langston Hughes Elementary $5,660,807 $5,667,192 

TIF-funded Skinner Elementary School $0 $0 

TIF-funded Southwest Area Middle School $472,352 $482,190 

Non-City Taylor-Lauridsen Park Fieldhouse $283,841 $289,357 

TIF-funded Westinghouse High School $3,389,870 $203,150 

Total 

 

$9,900,773 $6,738,696 

*These totals only include the MWBE participation for MWBEs for which lien waivers were also provided.  The 

MWBE participation recorded in the Compliance Reports for MWBEs for which no lien waivers were provided 

to the IGO is discussed in the next section. 

 

C. Unverified MWBE Utilization on Partially-Documented Projects 

 

For the above six projects, the PBC claimed more utilization than the IGO was able to verify 

because lien waivers documenting this participation were not provided.  As described earlier, to 

provide the most accurate analysis of MWBE utilization on those projects required looking only 

at the firms listed on the PBC Compliance Reports for which the IGO obtained lien waivers. 

 

However, it warrants noting the amount listed on the Compliance Reports that did not figure into 

the calculations because there was no underlying documentation.  The following chart represents 

the MBE and WBE participation the PBC listed on Compliance Reports on the six projects that 

were not accompanied by supporting documentation:  

 

Table #9 - Unverifiable MWBE Participation on 6 Projects with Incomplete Documentation 

Type Project Name 

MBE Participation 

according to PBC 

Compliance Reports* 

WBE Participation 

according to PBC 

Compliance Reports* 

Non-City Jesse Owens Park Fieldhouse $88,715 $292,117 

TIF-funded Langston Hughes Elementary $508,279 $0 

TIF-funded Skinner Elementary School $5,422,527 $1,499,403 

TIF-funded Southwest Area Middle School $6,985,051 $772,060 

Non-City Taylor-Lauridsen Park Fieldhouse $131,219 $189,443 

TIF-funded Westinghouse High School $3,474,069 $0 

 

Total $16,609,860 $2,753,024 

*These totals only include the MWBE participation for MWBEs for which lien waivers were not 

provided.  

 

D. MWBE Participation on the 15 Projects as a Whole 

 

For the 15 projects completed in 2009, the PBC’s compliance reports show actual MBE 

participation as $89 million and WBE participation as $16.2 million.  On nine projects the IGO 

received full documentation and on six projects only received partial documentation.  Thus, the 

IGO broke the participation into three categories: the participation on nine projects for which it 
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received complete documentation, the participation that was partially documented on six 

projects, and the participation that was not documented on those same six projects.  

 

The IGO review of lien waivers for these projects showed that actual participation was far less 

than what was reported in the PBC’s Compliance Reports.  The table below shows what the PBC 

reported for MBE and WBE participation for each of the three categories and what the IGO 

determined participation to be based on a review of lien waivers.  For the unverifiable MWBE 

participation, we assumed that the actual MWBE participation matched the participation reported 

in the PBC’s Compliance Reports.  This is despite the fact that for the MWBE participation that 

we did obtain underlying documentation, there was a large gap between the MWBE participation 

reported in the PBC Compliance Reports and the actual participation according to underlying 

documentation.  Even conservatively assuming that 100 percent of the participation for which no 

documentation was obtained actually occurred, MBE participation on these 15 projects was 43 

percent less and WBE participation was 10 percent less than what the PBC reported in its 

Compliance Reports.   

 

Table #10 – MWBE Participation on 15 PBC Projects Completed in 2009 

 

Participation 

according to PBC 

Compliance 

Reports 

Participation 

based on IGO 

review of Lien 

waivers 

Dollar Value Variance 

between PBC 

Compliance Reports 

and IGO review 

Percent Variance 

between PBC 

Compliance Reports 

and IGO review 

MBE Participation 

    Nine Projects- Complete Documentation $26,618,589 $12,060,720 -$14,557,869 -54.69% 

Six Projects- Partial Documentation $45,746,202 $21,680,512 -$24,065,690 -52.61% 

Six Projects- No Documentation* $16,609,860 $16,609,860 $0 0.00% 

Total $88,974,650 $50,351,092 -$38,623,559 -43.41% 

 

    

WBE Participation     

Nine Projects- Complete Documentation $3,535,196 $5,151,863 $1,616,667 45.73% 

Six Projects- Partial Documentation $9,900,773 $6,738,696 -$3,162,076 -31.94% 

Six Projects- No Documentation* $2,753,024 $2,753,024 $0 0.00% 

Total $16,188,992 $14,643,583 -$1,545,409 -9.55% 

 
    

Grand Total $105,163,643 $64,994,674 -$40,168,968 -38.20% 

*Assumes that the actual participation the IGO was unable to verify but reported in the PBC’s Compliance Reports for these six 

projects is accurate  

 

E. Reasons for  Differences in MWBE Participation Calculations 

 

The IGO’s calculations of MWBE participation differed from those reported by the PBC for two 

reasons.  First, the PBC apparently did not scrutinize the lien waivers provided by contractors in 

order to determine how much an MWBE subcontractor earned, and how much was paid to non-

MWBEs to perform some – or in certain cases most – of the work.  Second, firms were credited 

with MWBE participation that should not have been certified at the time their participation was 

credited by the PBC.  This is not the fault of the PBC because it is not a certifying agency, but 

instead was the result of mistakes or shortcomings in the certification process. 
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1) MWBEs Subcontracting to non-MWBE firms 

 

In many instances, MWBE subcontractors utilize 2
nd

 tier contractors that end up earning 

significant amounts of the money for which the MWBE is contracted.  Unless those 2
nd

 tier 

subcontractors are also MWBE certified, the amount that is passed-through to those businesses 

does not count toward MWBE utilization.  Thus, the IGO calculated MWBE utilization on the 

projects by examining the lien waivers submitted to the PBC indicating how much money the 

certified MWBEs actually earned.   

 

As an example, on one project, the prime contractor was a joint venture involving a non-MWBE 

certified company and an MWBE company.  The PBC credited the MWBE portion of the joint 

venture with $1,430,219.  However, the lien waivers show that company paid $914,372 to non-

MWBE 2
nd

 tier subcontractors, meaning only $515,847 should have counted toward MWBE 

participation. 

 

In another instance, the prime contractor retained an MWBE subcontractor for two separate 

tasks, to provide “vehicle service piping” and HVAC work.  For both projects combined, PBC 

Compliance Reports list the subcontractor as being paid $2,288,408, all of which is applied to 

MWBE participation. 

 

However, when the underlying documents are examined they show that the MWBE 

subcontractor performed no work on the contracts other than to keep a 3.5 percent “fee” and 

funnel the remainder to 2
nd

 tier subcontractors that actually performed the work.  One of the 2
nd

 

tier subcontractors was itself a MWBE firm, meaning the $1,432,864 that subcontractor earned 

should be applied to MWBE participation.  The other was not certified and, according to the last 

lien waiver provided by the PBC, earned $775,982 of the $803,160 that had been paid up until 

that point.
26

 

 

First, because the only function of the MWBE subcontractor was to pass funds through to actual 

service providers in exchange for a fee, the subcontractor provided no commercially useful 

function, and nothing paid to the firm should count toward MWBE participation.  

 

Second, nothing paid to the non-MWBE subcontractor should count as MWBE utilization and 

the PBC apparently erred in this regard.  Only the amount paid the 2
nd

 tier MWBE firm -- 

$1,432,864 of the reported $2,288,408 – should apply to MWBE credit.    

 

2) Firms That Should Not Have Been Certified Were Credited with MWBE 

Participation  

 

The PBC credited three firms with more than $18.7 million in MWBE participation, when none 

of those firms should have been certified at the time.  As a result, the IGO did not count money 

spent on these firms as participation.
27

     

 

                                                 
26

  These figures are the amounts actually paid, based on the latest lien waivers provided by the PBC.   
27

 Alternatively, the IGO did credit participation for a number of MWBEs, including 2
nd

 tier subcontractors, which 

did not appear on the PBC’s Compliance Reports.   



IGO – Review of MWBE Participation on PBC Projects Completed in 2009 June 15, 2011 

 

Page 16 of 18 

The largest beneficiary of the three was credited for work on two CPS projects: Westinghouse 

High School in the amount of $11,442,905 and Belmont Cragin Elementary School in the 

amount of $3,489,610.  The Westinghouse project was awarded in March of 2007 and Belmont 

Cragin was awarded in June 2008.   

 

The IGO determined that, at the time of the Westinghouse award, the subcontractor had been 

certified in error by the City because it far exceeded the gross receipts qualifications set forth in 

the federal Small Business Administration (SBA) size standards.
28

  According to the City’s 

regulations, a construction firm that exceeds $14 million in annual gross receipts averaged over 

five years is considered an “established business.”  Once a certified construction firm becomes 

an established business, it is graduated from the MWBE program and no longer qualifies for 

certification. 

 

The above-mentioned subcontractor received a letter from the City in December 2007 stating it 

had graduated from the MWBE program because its five-year average gross receipts exceeded 

$20.3 million.  The IGO determined that the subcontractor should have graduated from the 

program in 2006 or earlier based on gross receipts.  An error on the City’s part extended the 

vendor’s time as a certified MWBE. 

 

The PBC credited another vendor working on the Belmont Cragin project with $456,624 in 

MWBE participation.  That vendor, however, was denied certification by the City in March of 

2008, before the PBC awarded the project, and therefore should not have been utilized for 

MWBE purposes. 

 

The third vendor, credited with $3,389,870 on the Westinghouse project, was informed by the 

City in October of 2006 that its average gross receipts from 2001 through 2005 made it ineligible 

for certification and the City therefore proposed graduating the company from the program.  The 

City did not recertify the company, and when the Westinghouse project was awarded in 2007, 

the company provided a City certification letter that expired in December 2006. 

 

The company also submitted a Cook County certification letter that expired in October 2007.  

However, we determined that letter should not have been authorized either because, at the time 

of the letter, Cook County was operating under the same MWBE construction regulations as the 

City, therefore making the company also ineligible for County certification based on average 

gross receipts. 

 

The IGO on many occasions has pointed out the shortcomings regarding the manner in which the 

City’s MWBE program is administered and monitored.  The scenarios addressed in this section 

are simply additional examples of programmatic problems.  While the PBC was not responsible 

for the fact that these companies were certified, it does not change the point of this analysis, 

which is to examine the effectiveness of the MWBE program on City-funded contracts 

administered by an outside agency.  To that end, the IGO did not count money reportedly paid to 

these subcontractors when calculating the actual MWBE utilization on PBC projects. 
 

 

                                                 
28

  13 CFR 121. 
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IV. PBC Did Not Provide IGO with All Requested Documents  
 

The IGO was unable to make a complete determination on actual MWBE participation on the 15 

projects because the PBC did not provide full documentation for all the projects. 

 

The IGO requested lien waivers for all 15 projects completed by the PBC in 2009.  Of the 

projects in question, five were projects in which the City was the client.  Five additional projects, 

which received some funding directly from City tax dollars (TIF dollars), were school 

construction projects administered on behalf of CPS, and the last five projects received no City 

money.   

 

Ultimately, the PBC only partially complied with the IGO request, contending that the IGO’s 

ordinance does not extend to the 10 projects that were developed on behalf of CPS and the Park 

District.   There was no disagreement with the PBC over the IGO’s right to documents related to 

the projects in which the City was the client.  Additionally, the IGO agrees that it does not have 

jurisdiction to investigate projects involving no City money.  While the IGO may not have 

jurisdiction to investigate projects that do not involve City funding, City ordinance undoubtedly 

vests authority with the IGO to subpoena documents and information regarding non-City funded 

projects so long as it is relevant to an investigation of a matter within the jurisdiction of the IGO.  

 

However, on the five school construction projects which received City tax dollars, the PBC and 

the IGO disagree about whether the use of City tax dollars brings these projects within the IGO’s 

jurisdiction.  The PBC wrote to the IGO that “regarding your request for documents in 

connection with projects administered by the PBC on behalf of the Board of Education and the 

Chicago Park District, it is our understanding that your office does not have jurisdiction over 

those two separate municipal corporations.”
29

 

 

The IGO has a right to the documents regarding the five school construction projects because it 

has jurisdiction over any project that the PBC develops if the project involves City funds.  The 

IGO has jurisdiction “[t]o investigate the performance of governmental officers, employees, 

functions and programs ….in order to detect and prevent misconduct, inefficiency and waste 

within the programs and operations of the city government [emphasis added].”  Because TIF 

funds were used in the construction of these five schools and TIFs are a program of the City,
30

 

the IGO’s jurisdiction includes these projects because they are a component of a City program. 

 

Additionally, this position is reinforced by the PBC’s own rules and regulations.  As stated in the 

PBC’s Standard Terms and Conditions state that (1) “[I]t is the duty of any bidder, proposer, 

Contractor, all subcontractors and all officers, directors, agents, partners and employees of any 

such entities on City-funded [emphasis added] contracts to cooperate with the Inspector General 

of the City in any investigation or hearing undertaken pursuant to Chapter 2-56 of the Chicago 

Municipal Code.”  

                                                 
29

 Public Building Commission. “Response to an October 18, 2010 letter from the IGO to the PBC.” October 21, 

2010. 
30

 “Tax Increment Financing (TIF) is a special funding tool used by the City of Chicago to promote public and 

private investment across the city.” 

http://www.cityofchicago.org/city/en/depts/dcd/provdrs/tif.html 

http://www.cityofchicago.org/city/en/depts/dcd/provdrs/tif.html
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Thus, the PBC’s argument that these were CPS projects and the IGO had no right to request 

documents is incorrect, because each of these projects received City funding, regardless of which 

entity entered into the contract with the PBC.  Consequently, the IGO believes the PBC 

disregarded its responsibilities under the Municipal Code and its own policies by denying the 

IGO’s document request. 

 

V. Recommendations 
 

Based on the aforementioned findings, we make two recommendations to ensure that when the 

PBC accepts City money it is held to the same standards regarding MWBE compliance as those 

who enter into direct contracts with the City.  When it comes to City funds – whether through 

TIF or direct contracting – the PBC should rigorously enforce compliance with the City’s 

regulations, and demand no less from its contractors.  Similarly, the City should hold the PBC to 

the same expectations and requirements as any other contractor doing business with the City.  

Therefore, we make the following recommendations: 

 

A. The PBC Should Comply with IGO Requests on City-funded Projects 

 

The PBC has an obligation to comply with City rules and regulations on City-funded projects.  

The Chicago Municipal Code gives the IGO jurisdiction over every City program and any PBC 

project funded in whole or in part with City funds falls within that jurisdiction.  Additionally, the 

PBC’s own regulations regarding projects receiving City funds state that the IGO has jurisdiction 

over those projects.  However, the IGO and the PBC clearly have different views regarding 

jurisdiction when it comes to projects that receive City funds, but where the City was not the 

client.   This is an issue that requires resolution which, the Mayor, in his capacity as Chairman of 

the PBC Board of Commissioners should provide.
31

  If a project receives City tax revenue, the 

IGO has the right to scrutinize that project.  The Mayor should direct the PBC to cooperate with 

the IGO in any audit, review or investigation into PBC activities involving any City funds, 

including those in which the City is not the client.   

 

B. PBC Must More Diligently Monitor MWBE Compliance 

 

It is clear that the PBC has significant shortcomings in its monitoring and reporting of MWBE 

participation on PBC projects.  The PBC’s posted MWBE participation statistics portray to its 

clients and the public a picture of a program that is exceeding its MWBE goals, when actual 

MWBE participation is grossly overstated. 

 

The City should require that the PBC make it a practice to ensure all lien waivers are in place, 

and then scrutinize them for expenditures to lower-tier subcontractors.  This will result in far 

more accurate reporting and program accountability than merely accepting the amounts prime 

contractors report as going to 1
st
 tier MWBE subcontractors, which frequently are lower than the 

actual payments made to MWBEs. 

                                                 
31

  Because the Mayor controls a majority of the appointments to the PBC’s board, it is believed that the Mayor 

exerts full control over the PBC, much as the Mayor similarly is assumed to exert full control over the other sister 

agencies (CPS, CTA, CHA, etc.) 


